- City of REQUEST FOR COUNCIL ACTION
Maple Grove

Minnesota
MEETING DATE: March 21, 2022
PREPARED BY: Brandon Stenglein, P.E. — Project Engineer
AGENDA ITEM: Tricare 4th Addition Project No. 21-11 — change order No. 1

PREVIOUS ACTIONS:
The Council previously awarded a contract to Kuechle Underground, Inc. for the Tricare 4" Addition
Project No. 2021-11 in the amount of $4,261,887.33.

RECOMMENDED COUNCIL ACTION:
Motion to approve Change Order No. 1 to the Tricare 4™ Addition Project No. 2021-11 in the amount
of $15,289.00.

COMMENTS:

Change Order No. 1 to the Tricare 4" Addition Project No. 2021-11 provides for: increasing the iron
filings to the biofiltration media in the storm pond from 3% to 5% as per the direction of the EIm
Creek Watershed, which was provided after bids were received. This change order also provides for
the revision of the storm sewer due to pond modifications and value engineering to decrease the
storm sizing and cost of the project.

ATTACHMENTS:
Attachment A: Change Order No. 1



